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ESTIMATE RUN 04/05/2007

ESTIMATE SUMMARY 11:28:48
CONTID: C14855 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 14855-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.5 DAYS TIME ALLOW: 86 WORK DAYS
SANTA FE: I.M.P. PERCENT TIME: 101.74 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: AQC M810-007
SANTA FE: I.M.P.
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 6 ARAPAHOE, REGION 6
DENVER
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 04/05/2007 DATE TIME STARTED 02/13/2006
250 N. MAIN ST. DATE LET 12/22/2005 DATE WORK BEGAN  02/13/2006
DATE AWARDED 12/27/2005 DATE TIME STOPPED 05/16/2007
DATE CONTRACT EXECUTED 02/02/2006 DATE ACCEPTED 05/16/2007
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 02/13/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 536,376.25 PARTICIPATING S 483,955.55 $ 30,169.35
AWARD PROJECT AMT:  § 444,714.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 90.23% TOTAL EARNINGS 483,955.55 30,169.35
FUNDS AVAILABLE: $ 52,420.70 STOCKPILED MATERIALS 0.00 —2,216.22
GROSS EARNINGS 483,955.55 27,953.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,670.72 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 477,284.83 27,953.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 477,284.83 27,953.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,953.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00050
0010 208-00205
0015 608-00000
0020 613-00301
0020
0020
0025 613-01300
0030 613-07023
0035 613-07040
0040 614-86105
0045 614-87010

C14855

14855-BID

AQC M810-007

ITEM
DESCRIPTION

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

CONCRETE SIDEWALK

*3 INCH ELECTRICAL CONDUIT (JACKED)

MATERIAL ALLOWANCE SCH80 CONDUIT

MATERIAL ALLOWANCE 3" SCH 80 CONDUIT

3 INCH ELECTRICAL CONDUIT (PLASTIC)

PULL BOX (24"X36"X24")

PULL BOX (30"X48"X24")

TELEMETRY (FIELD)

*FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0009
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CONTID: 14855 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14855-BID ESTIMATE RUN
PROJECT: AQC M810-007 ESTIMATE NO: 0009

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 MATERIAL ALLOWANCE FIBER (SM) (12 STRAND) 0.000
LF 0.000 0.00
0.21000 0.000 0.00
0050 614-87020 OPTICAL TRANSCEIVER 6.000 6.000
EACH 0.000 0.00
1,400.00000 6.000 8,400.00
0055 614-87413 *FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 4,021.000 3,596.000
LF 425.000 786.25
1.85000 4,021.000 7,438.85
0060 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 33,040.000 27,886.000
LF 5,154.000 8,246.40
1.60000 33,040.000 52,864.00
0060 MATERIAL ALLOWANCE FIBER (SM) (48 STRAND) 5,154.000
LF -5,154.000 -2,216.22
0.43000 0.000 0.00
0065 614-87449 *FIBER OPTIC CABLE (MULTI MODE) (48 STRANDS) 6,570.000 5,519.000
LF 1,051.000 2,102.00
2.00000 6,570.000 13,140.00
0070 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 4,500.000 3,780.000
LF 720.000 1,548.00
2.15000 4,500.000 9,675.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
9,500.00000 1.000 9,500.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 88.000
DAY 0.000 0.00
515.00000 88.000 45,320.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 5.400
EACH 4.500 123.75
27.50000 9.900 272.25
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 5.400
EACH 0.000 0.00
27.50000 5.400 148.50



CONTID: C14855 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14855-BID ESTIMATE RUN 04/05/2007
PROJECT: AQC M810-007 ESTIMATE NO: 0009 11:28:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.900 963.00
1,070.00000 1.800 1,926.00
0100 630-80380 *TRAFFIC CONE 250.000 69.300
EACH 0.000 0.00
4.50000 69.300 311.85
0105 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 202-00855 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0135 614-86240 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
16,425.00000 1.000 16,425.00
0140 630-00003 UNIFORMED TRAFFIC CONTROL 8.000 8.000
HOUR 0.000 0.00
50.00000 8.000 400.00
CAT 0200 CURRENT AMT $ 536,376.25 $ 27,953.13 8 483,955.55

PROJECT TOTAL CURRENT AMT $ 536,376.25 $  27,953.13 S 483,955.55



